Tabor City CTP
Status Report

July — September, 2013

Study Contacts

o TPB Project Engineer: Suzette Ogbon; (919) 707-0947; sogbon@ncdot.gov

o RPO: Allen Serkin; (910) 395-4553; aserkin@capefearcog.org

o Division 6: Drew Cox, District 3 Engineer; (910) 642-3760; hlcox@ncdot.gov
o Local: AlJ. Leonard, Tabor City Town Manager; (910) 653-3458

Study Schedule

Start of Study Letter.......ccooeiiiiiiceieeee e 7/17/2013
FIrst CTP MEELING. ....ccveviiiiiiriesieeee e 8/13/13
Develop CTP ViSION ..o TBD
Needs ASSESSMENT........cciiiiiirieeeieieee e TBD
Develop Analysis TOOL.........ccccceevveiiiieiieseee e TBD
Deficiency ANAIYSIS .......cccoviiiiiiiiicee e TBD
Develop Draft CTP ..o TBD
Draft CTP 10 LOCAIS........ccoiveieiieiice e TBD
Local AdOPLION(S)...cveiveerreeieiieriiee e TBD
NCDOT AdOPLION ..o TBD
CTP Maps Distributed ...........ccccoeviiiiiececcccceee e TBD
DOCUMENTALION ..o e TBD
StUY ClOSEOUL.......ccuiiiiiiiieice e TBD
Recent Activities

o Steering Committee Meeting (August 13, 2013)
o CTP presentation
o Steering Committee Meeting (September 17, 2013)
o Review of Tabor City ADT counts for labor day holiday period

Upcoming Activities

o Steering Committee meeting (October 9, 2013) to create vision and goals
o Presentation of CTP to Tabor City Council members (October 9, 2013)

o Upcoming steering committee meetings are 11/12/13 and 12/10/13
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